
Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 02.09.2015

Contract Location:

 

Contractor:

UNITED CONTRACTORS, INC.

6678 NW 62ND AVE

PO BOX 347

 

Date Awarded: 05.23.2012

05.30.2012

07.09.2012

Date Let:

BENKELMAN SOUTH

05.17.2012

Estimate Type: FINL

Phone:

(515)276-6162

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

JOHNSTON  IA  50131-0347

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.09.2012

07.18.2014Date Project Completion:

Counties

DUNDY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

70696  000 STP-34-2(124) 034 29.17 30.00 GRAD CONC PAVE CULV BR
SEED GDRL

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 02.09.2015

$5,878,304.34

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,807,853.44 $5,807,853.44 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,807,853.44 $5,807,853.44 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,807,853.44 $5,807,853.44 $.00

Liquidated Damages -$89,046.00 -$90,695.00 $1,649.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-31.90 $-31.90 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$89,077.90 $1,649.00

Payment

-$90,726.90

$5,718,775.54 $5,717,126.54 $1,649.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

123%

$6,046,198.60

01.23.2015 01.24.2015

02.03.2015

Collins, Duane

Watkins, Dave

Vosburg, Kurt

Project Manager District Engineer

Construction Engineer

02.03.2015Hall, David

Materials Engineer

Controller Controller

Harring, Joyce 02.06.2015 02.06.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      46,000.00 1.000 46,000.00

1.000 46,000.00

1.000 46,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      400.00 20.000 8,000.00

20.000 8,000.00

5.000 2,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      7.80 205.000 1,599.00

205.000 1,599.00

205.000 1,599.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 418.000 12,540.00

418.000 12,540.00

1,008.600 30,258.00

0.000 0.00

0005

MGALWATER
0005 

1012.00      150.00 9.000 1,350.00

9.000 1,350.00

9.000 1,350.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1030.00      10.00 18,556.000 185,560.00

18,556.000 185,560.00

18,556.000 185,560.00

0.000 0.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1101.00      10.00 249.000 2,490.00

249.000 2,490.00

0.000 0.00

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      6.00 196.000 1,176.00

196.000 1,176.00

260.000 1,560.00

0.000 0.00

0009

LF  SAWING PAVEMENT
0009 

1102.00      5.50 18,740.000 103,070.00

18,740.000 103,070.00

17,302.083 95,161.45

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

1106.00      7.00 344.000 2,408.00

344.000 2,408.00

182.000 1,274.00

0.000 0.00

0011

SY  REMOVE DRIVEWAY
0011 

4094.51      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0012

EACHTEMPORARY WALL

AT STA. 165+00 TO STA. 172+47

0012 

7017.00      2.50 958.000 2,395.00

958.000 2,395.00

964.000 2,410.00

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

L006.00      500.00 7.000 3,500.00

7.000 3,500.00

6.139 3,069.50

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      1.75 12,210.000 21,367.50

0.000 0.00

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L021.51      4.50 446.000 2,007.00

446.000 2,007.00

150.000 675.00

0.000 0.00

0016

LF  EROSION CHECKS, TYPE WATTLE
0016 

L022.11      2.50 4,693.000 11,732.50

4,693.000 11,732.50

6,675.000 16,687.50

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L020.00      1.66 0.000 0.00

12,210.000 20,268.60

13,500.000 22,410.00

0.000 0.00

4009

SY  EROSION CONTROL

Bonded Fiber Matrix in place of Class 1D Blanket

4009 

Contracted 427,695.00

Current 426,596.10

In place 432,514.45

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      103,200.00 1.000 103,200.00

1.000 103,200.00

1.000 103,200.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

2010.00      35.00 30.000 1,050.00

30.000 1,050.00

0.000 0.00

0.000 0.00

0019

CY  CRUSHED ROCK SURFACE COURSE
0019 

3075.32      44.00 7,594.000 334,136.00

6,594.000 290,136.00

6,473.915 284,852.28

0.000 0.00

0020

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0020 

3075.36      50.00 11,891.000 594,550.00

11,891.000 594,550.00

11,932.842 596,642.10

0.000 0.00

0021

SY  8" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0021 

7517.05      3.70 11,400.000 42,180.00

11,400.000 42,180.00

9,499.000 35,146.30

0.000 0.00

0022

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0022 

7518.05      3.70 10,400.000 38,480.00

10,400.000 38,480.00

5,059.500 18,720.15

0.000 0.00

0023

LF  5" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7518.12      9.00 480.000 4,320.00

480.000 4,320.00

178.300 1,604.70

0.000 0.00

0024

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0024 

8051.00      7.00 1,082.000 7,574.00

1,082.000 7,574.00

0.000 0.00

0.000 0.00

0025

CY  SOIL BINDER
0025 

8101.40      2.25 19,601.000 44,102.25

19,601.000 44,102.25

18,406.757 41,415.20

0.000 0.00

0026

SY  SUBGRADE STABILIZATION
0026 

9009.75      56.50 5,736.000 324,084.00

3,236.000 182,834.00

3,382.719 191,123.63

0.000 0.00

0027

SY  TEMPORARY SURFACING

8"

0027 

9009.87      44.00 116.000 5,104.00

116.000 5,104.00

115.556 5,084.46

0.000 0.00

0028

SY  SURFACING 8"
0028 

9111.00      8.00 88.000 704.00

88.000 704.00

0.000 0.00

0.000 0.00

0029

MGALWATER
0029 

9170.00      100.00 71.740 7,174.00

71.740 7,174.00

72.720 7,272.00

0.000 0.00

0030

STA EARTH SHOULDER CONSTRUCTION
0030 

9185.77      120.00 47.150 5,658.00

47.150 5,658.00

58.480 7,017.60

0.000 0.00

0031

STA RUMBLE STRIPS, CONCRETE
0031 

9188.50      44.00 649.000 28,556.00

649.000 28,556.00

811.791 35,718.81

0.000 0.00

0032

SY  SURFACING UNDER GUARDRAIL
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.03      -5,866.70 0.000 0.00

1.000 -5,866.70

1.000 -5,866.70

0.000 0.00

4010

LS  DEDUCTION

Concrete Pavement Core Thickness Deficiency

4010 

Contracted 1,540,872.25

Current 1,349,755.55

In place 1,321,930.53

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0033

LS  MOBILIZATION
0033 

4004.50      2.75 4,440.000 12,210.00

4,440.000 12,210.00

4,440.000 12,210.00

0.000 0.00

0034

LB  CAST IRON GRATE AND FRAME
0034 

4050.01      14.00 297.000 4,158.00

297.000 4,158.00

297.000 4,158.00

0.000 0.00

0035

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0035 

4105.59      1,250.00 8.000 10,000.00

8.000 10,000.00

8.000 10,000.00

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0036 

4155.50      1.50 480.000 720.00

480.000 720.00

480.000 720.00

0.000 0.00

0037

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0037 

4360.15      200.00 8.000 1,600.00

8.000 1,600.00

8.000 1,600.00

0.000 0.00

0038

EACH15" METAL FLARED-END SECTION
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      48.00 570.000 27,360.00

570.000 27,360.00

586.000 28,128.00

0.000 0.00

0039

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0039 

Contracted 60,048.00

Current 60,048.00

In place 60,816.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0040

LS  MOBILIZATION
0040 

L001.01      2,000.00 2.000 4,000.00

4.000 8,000.00

4.000 8,000.00

0.000 0.00

0041

ACRESEEDING, TYPE A
0041 

L001.02      2,000.00 3.000 6,000.00

3.000 6,000.00

3.500 7,000.00

0.000 0.00

0042

ACRESEEDING, TYPE B
0042 

L032.75      500.00 12.000 6,000.00

12.000 6,000.00

15.000 7,500.00

0.000 0.00

0043

TON MULCH
0043 

Contracted 21,000.00

Current 25,000.00

In place 27,500.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 145+62.07

0030.60      130,000.00 1.000 130,000.00

1.000 130,000.00

1.000 130,000.00

0.000 0.00

0044

LS  MOBILIZATION
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      5.00 93.000 465.00

93.000 465.00

93.000 465.00

0.000 0.00

0045

SY  RIPRAP FILTER FABRIC
0045 

3050.15      265.00 192.700 51,065.50

192.700 51,065.50

192.700 51,065.50

0.000 0.00

0046

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0046 

3051.10      0.95 39,230.000 37,268.50

34,995.000 33,245.25

34,995.000 33,245.25

0.000 0.00

0047

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0047 

6000.10      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0048

LS  ABUTMENT NO.1 EXCAVATION
0048 

6000.11      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0049

LS  ABUTMENT NO.2 EXCAVATION
0049 

6005.32      65.00 101.700 6,610.50

101.700 6,610.50

101.700 6,610.50

0.000 0.00

0050

LF  PREFORMED EXPANSION JOINT, TYPE A
0050 

6005.78      660.00 20.000 13,200.00

20.000 13,200.00

20.000 13,200.00

0.000 0.00

0051

EACHEXPANSION BEARING, TFE TYPE
0051 

6005.83      725.00 10.000 7,250.00

10.000 7,250.00

10.000 7,250.00

0.000 0.00

0052

EACHFIXED BEARING
0052 

6010.22      575.00 110.400 63,480.00

110.400 63,480.00

110.400 63,480.00

0.000 0.00

0053

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      575.00 471.200 270,940.00

471.200 270,940.00

471.200 270,940.00

0.000 0.00

0054

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0054 

6030.00      89,000.00 1.000 89,000.00

1.000 89,000.00

1.000 89,000.00

0.000 0.00

0055

EACHPREPARATION OF BRIDGE AT STATION

145+62.07

0055 

6052.51      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0056

LS  ACCESS BRIDGE

AT STA. 145+62.07 RT.

0056 

6052.52      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0057

LS  ACCESS BRIDGE

AT STA. 145+62.07 LT.

0057 

6071.11      508,000.00 1.000 508,000.00

1.000 508,000.00

1.000 508,000.00

0.000 0.00

0058

LS  STEEL SUPERSTRUCTURE AT STATION

145+62.07

0058 

6104.00      60.00 30.000 1,800.00

0.000 0.00

0.000 0.00

0.000 0.00

0059

TON BROKEN CONCRETE RIPRAP
0059 

6131.50      0.95 111,130.000 105,573.50

109,005.000 103,554.75

109,005.000 103,554.76

0.000 0.00

0060

LB  EPOXY COATED REINFORCING STEEL
0060 

6139.50      40.00 86.000 3,440.00

86.000 3,440.00

86.000 3,440.00

0.000 0.00

0061

SY  SUBSURFACE DRAINAGE MATTING
0061 

6210.14      35.50 1,000.000 35,500.00

950.000 33,725.00

935.331 33,204.25

0.000 0.00

0062

LF  HP 12 INCH X 53 LB STEEL PILING
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6510.55      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0063

LS  TEMPORARY BRIDGE SHORING
0063 

8091.00      45.00 285.000 12,825.00

285.000 12,825.00

285.000 12,825.00

0.000 0.00

0064

CY  GRANULAR BACKFILL
0064 

6210.34      21.30 0.000 0.00

50.000 1,065.00

64.665 1,377.36

0.000 0.00

4006

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Paid at 60% of the Contract Unit Price

4006 

6105.01      65.00 0.000 0.00

30.000 1,950.00

117.410 7,631.65

0.000 0.00

4007

TON ROCK RIPRAP, TYPE A
4007 

7050.00      90.96 0.000 0.00

16.000 1,455.36

16.000 1,455.36

0.000 0.00

4008

EACHADDITIONAL COMPENSATION
4008 

Contracted 1,376,418.00

Current 1,371,271.36

In place 1,376,744.63

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 145+62.07

GROUP 6A BRIDGE AT STA. 174+80.99

0030.60      195,000.00 1.000 195,000.00

1.000 195,000.00

1.000 195,000.00

0.000 0.00

0065

LS  MOBILIZATION
0065 

1043.50      10.00 39.000 390.00

39.000 390.00

124.000 1,240.00

0.000 0.00

0066

SY  RIPRAP FILTER FABRIC
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      265.00 193.700 51,330.50

193.700 51,330.50

193.700 51,330.50

0.000 0.00

0067

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0067 

3051.10      0.95 34,550.000 32,822.50

34,550.000 32,822.50

34,550.000 32,822.50

0.000 0.00

0068

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0068 

4020.55      290.00 52.000 15,080.00

52.000 15,080.00

52.000 15,080.00

0.000 0.00

0069

CY  CLASS 47B-3000 CONCRETE FOR DITCH LINER
0069 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0070

LS  ABUTMENT NO.1 EXCAVATION
0070 

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0071

LS  ABUTMENT NO.2 EXCAVATION
0071 

6000.20      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0072

LS  PIER NO.1 EXCAVATION
0072 

6000.21      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0073

LS  PIER NO.2 EXCAVATION
0073 

6000.22      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0074

LS  PIER NO.3 EXCAVATION
0074 

6000.63      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0075

LS  PIER NO.4 EXCAVATION
0075 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.32      55.00 91.400 5,027.00

91.400 5,027.00

91.400 5,027.00

0.000 0.00

0076

LF  PREFORMED EXPANSION JOINT, TYPE A
0076 

6005.78      950.00 40.000 38,000.00

40.000 38,000.00

40.000 38,000.00

0.000 0.00

0077

EACHEXPANSION BEARING, TFE TYPE
0077 

6005.83      800.00 10.000 8,000.00

10.000 8,000.00

10.000 8,000.00

0.000 0.00

0078

EACHFIXED BEARING
0078 

6010.22      510.00 791.900 403,869.00

791.900 403,869.00

791.900 403,869.00

0.000 0.00

0079

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0079 

6010.26      575.00 544.200 312,915.00

544.200 312,915.00

544.200 312,915.00

0.000 0.00

0080

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0080 

6011.11      381,000.00 1.000 381,000.00

1.000 381,000.00

1.000 381,000.00

0.000 0.00

0081

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

174+80.99

0081 

6040.00      120,000.00 1.000 120,000.00

1.000 120,000.00

1.000 120,000.00

0.000 0.00

0082

EACHREMOVE STRUCTURE

AT STA. 174+80.99

0082 

6080.00      4.00 1,625.000 6,500.00

1,625.000 6,500.00

1,625.000 6,500.00

0.000 0.00

0083

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0083 

6105.01      65.00 275.000 17,875.00

275.000 17,875.00

309.710 20,131.15

0.000 0.00

0084

TON ROCK RIPRAP, TYPE A
0084 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6107.00      75.00 398.000 29,850.00

398.000 29,850.00

398.000 29,850.00

0.000 0.00

0085

SY  CONCRETE SLOPE PROTECTION
0085 

6131.50      0.95 211,960.000 201,362.00

211,960.000 201,362.00

211,960.000 201,362.00

0.000 0.00

0086

LB  EPOXY COATED REINFORCING STEEL
0086 

6139.50      40.00 75.000 3,000.00

75.000 3,000.00

75.000 3,000.00

0.000 0.00

0087

SY  SUBSURFACE DRAINAGE MATTING
0087 

6210.14      30.00 6,165.000 184,950.00

5,765.000 172,950.00

5,634.039 169,021.17

0.000 0.00

0088

LF  HP 12 INCH X 53 LB STEEL PILING
0088 

6310.00      18.00 1,410.000 25,380.00

1,410.000 25,380.00

1,406.790 25,322.22

0.000 0.00

0089

SF  STEEL SHEET PILING
0089 

6404.17      70.00 413.000 28,910.00

413.000 28,910.00

413.000 28,910.00

0.000 0.00

0090

LF  7' PEDESTRIAN RAILING (CHAIN LINK TYPE)
0090 

6510.55      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0091

LS  TEMPORARY BRIDGE SHORING
0091 

8091.00      45.00 305.000 13,725.00

305.000 13,725.00

305.000 13,725.01

0.000 0.00

0092

CY  GRANULAR BACKFILL
0092 

6210.44      150.00 0.000 0.00

34.000 5,100.00

0.000 0.00

0.000 0.00

4002

EACHHP 12"X53#, PILE SPLICE

Paid at 5 times the Contract Unit Price

4002 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.34      18.00 0.000 0.00

400.000 7,200.00

530.961 9,557.31

0.000 0.00

4003

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Paid at 60% of the Contract Unit Price

4003 

Contracted 2,209,986.00

Current 2,210,286.00

In place 2,206,662.86

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 174+80.99

GROUP 7 GUARDRAIL

0030.70      1,008.00 1.000 1,008.00

1.000 1,008.00

1.000 1,008.00

0.000 0.00

0121

LS  MOBILIZATION
0121 

7011.20      24.00 419.250 10,062.00

419.250 10,062.00

419.250 10,062.00

0.000 0.00

0122

LF  W-BEAM GUARDRAIL
0122 

7020.00      2,400.00 8.000 19,200.00

8.000 19,200.00

8.000 19,200.00

0.000 0.00

0123

EACHBRIDGE APPROACH SECTIONS
0123 

7024.27      2,400.00 8.000 19,200.00

8.000 19,200.00

8.000 19,200.00

0.000 0.00

0124

EACHGUARDRAIL END TREATMENT, TYPE II
0124 

Contracted 49,470.00

Current 49,470.00

In place 49,470.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0125

LS  MOBILIZATION
0125 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.12      425.00 1.000 425.00

1.000 425.00

1.000 425.00

0.000 0.00

0126

EACHPULL BOX, TYPE PB-5
0126 

A070.10      3.00 83.000 249.00

83.000 249.00

75.000 225.00

0.000 0.00

0127

LF  1 1/2-INCH CONDUIT IN TRENCH
0127 

A072.10      15.00 67.000 1,005.00

67.000 1,005.00

71.000 1,065.00

0.000 0.00

0128

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0128 

A080.22      1.25 386.000 482.50

386.000 482.50

382.000 477.50

0.000 0.00

0129

LF  STREET LIGHTING CABLE, NO. 6 BARE
0129 

A080.24      1.50 772.000 1,158.00

772.000 1,158.00

764.000 1,146.00

0.000 0.00

0130

LF  STREET LIGHTING CABLE, NO. 6 USE
0130 

A700.20      1,100.00 3.000 3,300.00

3.000 3,300.00

3.000 3,300.00

0.000 0.00

0131

EACHRELOCATE STREET LIGHTING UNIT
0131 

Contracted 9,119.50

Current 9,119.50

In place 9,138.50

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 11,543.000 5,771.50

11,543.000 5,771.50

30,350.000 15,175.00

0.000 0.00

0132

BDAYBARRICADE, TYPE II
0132 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      1.25 4,279.000 5,348.75

4,279.000 5,348.75

7,916.000 9,895.00

0.000 0.00

0133

BDAYBARRICADE, TYPE III
0133 

0001.90      0.70 27,048.000 18,933.60

27,048.000 18,933.60

34,846.000 24,392.20

0.000 0.00

0134

EACHSIGN DAY
0134 

0001.99      1.00 252.000 252.00

252.000 252.00

1,174.000 1,174.00

0.000 0.00

0135

EACHCONTRACTOR FURNISHED SIGN DAY
0135 

0002.28      0.40 17,600.000 7,040.00

17,600.000 7,040.00

21,649.700 8,659.88

0.000 0.00

0136

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0136 

0002.30      0.40 8,900.000 3,560.00

8,900.000 3,560.00

6,417.000 2,566.80

0.000 0.00

0137

LF  PAVEMENT MARKING REMOVAL
0137 

0002.44      0.45 47,500.000 21,375.00

47,500.000 21,375.00

45,457.000 20,455.65

0.000 0.00

0138

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0138 

0002.47      0.35 23,800.000 8,330.00

23,800.000 8,330.00

37,793.000 13,227.55

0.000 0.00

0139

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0139 

0003.10      300.00 50.000 15,000.00

50.000 15,000.00

14.000 4,200.00

0.000 0.00

0140

DAY FLAGGING
0140 

0003.50      24.00 3,287.500 78,900.00

3,287.500 78,900.00

2,587.500 62,100.00

0.000 0.00

0141

LF  CONCRETE PROTECTION BARRIER
0141 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      5.00 8,100.000 40,500.00

8,100.000 40,500.00

2,587.500 12,937.50

0.000 0.00

0142

LF  RELOCATE CONCRETE PROTECTION BARRIER
0142 

0003.57      850.00 3.000 2,550.00

0.000 0.00

0.000 0.00

0.000 0.00

0143

EACHRELOCATE INERTIAL BARRIER SYSTEM
0143 

0003.58      3,500.00 1.000 3,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0144

EACHINERTIAL BARRIER SYSTEM
0144 

0003.64      20.00 14.000 280.00

14.000 280.00

0.000 0.00

0.000 0.00

0145

EACHREPLACEMENT MODULE
0145 

0003.70      350.00 14.000 4,900.00

14.000 4,900.00

4.000 1,400.00

0.000 0.00

0146

EACHTEMPORARY RUMBLE STRIP
0146 

0003.74      23,574.00 1.000 23,574.00

1.000 23,574.00

1.000 23,574.00

0.000 0.00

0147

EACHTEMPORARY TRAFFIC SIGNAL

AT STA. 145+00

0147 

0003.75      32,050.00 1.000 32,050.00

1.000 32,050.00

1.000 32,050.00

0.000 0.00

0148

EACHTEMPORARY TRAFFIC SIGNAL

AT STA. 175+00

0148 

0005.10      75.00 517.000 38,775.00

517.000 38,775.00

535.000 40,125.00

0.000 0.00

0149

DAY TRAFFIC CONTROL MANAGEMENT
0149 

0020.00      0.80 2,000.000 1,600.00

2,000.000 1,600.00

2,003.000 1,602.40

0.000 0.00

0150

HOURTRAINING
0150 



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0151

LS  MOBILIZATION
0151 

9110.01      90.00 60.000 5,400.00

60.000 5,400.00

14.000 1,260.00

0.000 0.00

0152

HOURRENTAL OF LOADER, FULLY OPERATED
0152 

9110.03      85.00 60.000 5,100.00

60.000 5,100.00

0.000 0.00

0.000 0.00

0153

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0153 

9110.07      85.00 60.000 5,100.00

60.000 5,100.00

0.000 0.00

0.000 0.00

0154

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0154 

9110.27      150.00 60.000 9,000.00

60.000 9,000.00

31.000 4,650.00

0.000 0.00

0155

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0155 

L022.75      4.50 500.000 2,250.00

500.000 2,250.00

0.000 0.00

0.000 0.00

0156

LF  TEMPORARY SILT CHECK
0156 

L022.90      3.50 1,000.000 3,500.00

1,000.000 3,500.00

0.000 0.00

0.000 0.00

0157

LF  TEMPORARY SILT FENCE
0157 

L032.70      500.00 2.000 1,000.00

2.000 1,000.00

8.827 4,413.50

0.000 0.00

0158

TON TEMPORARY MULCH
0158 

7019.65      850.00 0.000 0.00

3.000 2,550.00

3.000 2,550.00

0.000 0.00

4000

EACHRELOCATE IMPACT ATTENUATOR

Absorb 350 System

4000 

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 02.09.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7019.64      3,500.00 0.000 0.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

4001

EACHTEMPORARY IMPACT ATTENUATOR

Absorb 350 System

4001 

3900.18      2,527.35 0.000 0.00

1.000 2,527.35

1.000 2,527.35

0.000 0.00

4004

LS  ADDITIONAL WORK
4004 

0003.81      22,640.63 0.000 0.00

1.000 22,640.63

1.000 22,640.64

0.000 0.00

4005

EACHRELOCATE TEMPORARY TRAFFIC SIGNAL
4005 

Contracted 351,589.85

Current 376,757.83

In place 323,076.47

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,046,198.60

Current 5,878,304.34

In place 5,807,853.44

This Estimate 0.00



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 70696  000   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90856462  

Epoxy Coated Resteel for Approaches, Phase 1

16,900.00 8,914.75S.P. Initial Payment0007

90856462  

Epoxy Coated Resteel for Approaches, Phase 1

-16,507.00 -8,707.44S.P. Adjustment0012

90856462  

Epoxy Coated Resteel for Approaches, Phase 1

-393.00 -207.31S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0068: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 70696  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

612-655   

Expansion Bearing, TFE Type

20.00 11,850.00S.P. Initial Payment0009

612-655   

Expansion Bearing, TFE Type

-6.00 -3,555.00S.P. Adjustment0029

612-655   

Expansion Bearing, TFE Type

-6.00 -3,555.00S.P. Adjustment0030

612-655   

Expansion Bearing, TFE Type

-8.00 -4,740.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0051: 0.00

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 70696  000   

Prpsl Line Nbr 0077

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

612-655   

Expansion Bearing, TFE Type

40.00 27,680.00S.P. Initial Payment0009

612-655   

Expansion Bearing, TFE Type

-24.00 -16,608.00S.P. Adjustment0010

612-655   

Expansion Bearing, TFE Type

-10.00 -6,920.00S.P. Adjustment0019

612-655   

Expansion Bearing, TFE Type

-6.00 -4,152.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0077: 0.00

$0.00Total for item code 6005.78: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 70696  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

612-655   

Fixed Bearing

10.00 6,210.00S.P. Initial Payment0009

612-655   

Fixed Bearing

-6.00 -3,726.00S.P. Adjustment0029

612-655   

Fixed Bearing

-4.00 -2,484.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0052: 0.00



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 70696  000   

Prpsl Line Nbr 0078

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

612-655   

Fixed Bearing

10.00 6,370.00S.P. Initial Payment0009

612-655   

Fixed Bearing

-3.00 -1,911.00S.P. Adjustment0010

612-655   

Fixed Bearing

-3.00 -1,911.00S.P. Adjustment0011

612-655   

Fixed Bearing

-2.00 -1,274.00S.P. Adjustment0019

612-655   

Fixed Bearing

-2.00 -1,274.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0078: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 70696  000   

Prpsl Line Nbr 0081

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6552      

Precast Concrete Girders

1.00 181,515.00S.P. Initial Payment0008

6552      

Precast Concrete Girders

-0.60 -108,909.00S.P. Adjustment0011

6552      

Precast Concrete Girders

-0.25 -45,378.75S.P. Adjustment0019

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6011.11      PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 70696  000   

Prpsl Line Nbr 0081

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

6552      

Precast Concrete Girders

-0.15 -27,227.25S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0081: 0.00

$0.00Total for item code 6011.11: 0.00

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 70696  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0000078683

Raw Materials for Steel Superstructure

1.00 60,377.99S.P. Initial Payment0006

0000078771

Raw Materials for Steel Superstructure

1.00 37,266.67S.P. Initial Payment0007

0000078857

Raw Materials for Steel Superstructure

1.00 31,258.49S.P. Initial Payment0008

0000078771

Raw Materials for Steel Superstructure

-1.00 -37,266.67S.P. Closure0030

0000078683

Raw Materials for Steel Superstructure

-0.60 -36,226.79S.P. Adjustment0030

0000078683

Raw Materials for Steel Superstructure

-0.40 -24,151.20S.P. Closure0035



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6071.11      STEEL SUPERSTRUCTURE AT STATION

Project 70696  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0000078857

Raw Materials for Steel Superstructure

-1.00 -31,258.49S.P. Closure0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0058: 0.00

$0.00Total for item code 6071.11: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 70696  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90854674  

Epoxy coated resteel, Phase 1

44,313.00 23,375.11S.P. Initial Payment0007

90856462  

Epoxy coated resteel, Phase 1

18,036.00 9,513.99S.P. Initial Payment0007

90854674  

Epoxy coated resteel, Phase 1

-1,876.00 -989.59S.P. Adjustment0007

90854674  

Epoxy coated resteel, Phase 1

-1,678.00 -885.15S.P. Adjustment0008

90854674  

Epoxy coated resteel, Phase 1

-17,407.00 -9,182.19S.P. Adjustment0009

90854674  

Epoxy coated resteel, Phase 1

-2,723.00 -1,436.38S.P. Adjustment0010

90854674  

Epoxy coated resteel, Phase 1

-1,160.00 -611.90S.P. Adjustment0011

Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   13 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 70696  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90854674  

Epoxy coated resteel, Phase 1

-19,469.00 -10,269.90S.P. Adjustment0012

90856462  

Epoxy coated resteel, Phase 1

-18,036.00 -9,513.99S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0086: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 70696  000   

Prpsl Line Nbr 0088

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-452-C   

HP 12X53 Steel Piling

2,240.00 51,856.00S.P. Initial Payment0014

0-452-C   

HP 12X53 Steel Piling

-1,188.001 -27,502.22S.P. Adjustment0016

0-452-C   

HP 12X53 Steel Piling

-450.418 -10,427.18S.P. Adjustment0017

0-452-C   

HP 12X53 Steel Piling

-422.083 -9,771.22S.P. Adjustment0020



Vendor ID: 2207   UNITED CONTRACTORS, INC.Contract ID:

Est Number:

7696           

0045 Pay Period End Date: 01.23.2015

Estimate Summary to Contractor Page:   14 of 14

Nebraska Department of Roads Date: 02.09.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 70696  000   

Prpsl Line Nbr 0088

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-452-C   

HP 12X53 Steel Piling

-179.498 -4,155.38S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0088: 0.00

$0.00Total for item code 6210.14: 0.00

$0.00Total remaining for contract:


